Rondout Neversink	s Stream Management Planning	Program						
Action Plan 2011-2								
	May	June	July	August	September	October		
SMPs	Finalize Action Plan	Town Adoption Neversink SM	P Town Adoption	Neversink SMP Town Adoption Nev	versink SMP			
Assessment		Chestnut Update Assessment B				Chestnut SMP Upda		
Implementation	CSBI Project Implementation	Nev Restoration Final Design	Nev Restoration	n Construction Begins		CSBI Project Implem		
					Distribute Neversink SMP	Fall Festival		
E&O		Mail Newsletter #3	Old Time Fair					
	November	December	January	February	March	April		
SMPs	Town Adoption Chestnut SM	P WAG Meeting				WAG Meeting		
Assessment								
Implementation								
E&O	2nd Annual Rondout Stream	Cl Mail Newsletter #4 (annual repo	rt)					
		Kiosk for Hamlet of Sundown						
Items TBD:								
Vegetation Mapping								
Buffer Workshop #2								
Emergency Flood Re	sponse Training							

entation

Rondout Neve	rsink Strear	n Manage	ment Pla	nning Pro	ogram												
Action Plan 20	10-2011																
	May			June			July			ugust			September		October		
SMPs		leeting 5/6		Public M	leeting Ro	ondout SI	Town Ad	loption Ro	ondout S To	own Ado	ption Ro	ndout SI	Town Adop	tion Rondout S	SI Bioengir	neering Tr	aining Pa
	Finalize	Action Pla	an														
Assessment	RCMPs					ment Beg	CSBI Plar	nning Begi	ins						ID Nev F	estoratio	n Project
		Scope Chestnut Creek SMP Update (TBD)															
Implementati	n Ron Re	storation [Planning	Ron Res	toration I	inal Desi	Ron Rest	toration Co	onstructio	n Begins	;				CSBI Pro	ject Imple	ementati
												I	Neversink A	ssociation Pre	s Fall Fest	ival	
E&O	Neversi	Neversink Assessment Kic			Newsletter #1		Old Time Fair					ı	Distribute Rondout SMP		Bioengineering Talk/Muse		
	CSY Lar	ndowner M	1ailing	Neversir	nk History	/ Talk											
	Outrea	ch Design	Firm Hire	Frost Va	lley Flyfis	hing Day	(focus gr	oup)									
	Novem	ber		Decemb	er		January		Fe	ebruary		ı	March		April		
SMPs	Neversi	Neversink MU Mailing Neversink				k Neighborhood Meetings				Neversink SMP Draft				Public Meeting Neversink S			
	WAG N	1eeting													WAG M	eeting	
Assessment																	
Implementati	on CSBI Pla	anning for	Spring 20	011													
		storation F													Nev Res	toration E	Begins
E&O	1st Ann	ual Rondo	ut Stream	Mail Nev	wsletter #	‡2 (annua	Web Lau	inch							Buffer V	Vorkshop,	/C. Summ
Items TBD:																	
Vegetation Ma	pping																
Buffer Worksh																	
	- 1																

rt II ım MP ers?